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ALLOCATION FOR ADDITIONAL FUNDS
FOR PREVIOUSLY APPROVED PROJECTS

RESOLUTION FA-01-02

RECOMMENDATION

The Department recommends that the California Transportation Commission approve the following
Resolution.

FINANCIAL RESOLUTION

Resolved, that $4,900,000 be allocated from Budget Act Items 2660-301-0042 and 2660-301-0890,
Budget Acts of 1998 and 2001 to provide additional funds for the projects on the attached sheet.

SUMMARY AND CONCLUSIONS

This resolution allocates $4,900,000 of additional State and Federal funds for four (4) previously
approved projects listed below:

Original Current Current Revised Total
Vote/G11 Award Budget Allocation Budget  Increase

Project Dist-Co-Rte Amount Amount Amount Revision Amount Vote/Award

1 03-NEV-80 $23,373,000 $20,761,000 $20,761,000 $1,000,000 $21,761,000 5%A
2 05-SLO-46 $1,500,000 $1,203,000 $1,500,000 $69,000 $1,569,000 30%A
3 06-FR,MD-41$26,800,000 $28,470,000 $31,420,000 $166,000 $31,586,000 18%V
4 10-MER-99 $30,448,000 $26,710,000 $29,581,000 $3,665,000 $33,246,000 24%A
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Project #
Allocation Amount

Recipient
County

Dist-Co-Rte
Postmile

Location
Project Description

Reason for Supplemental  Funds

EA
PPNO

Budget Year
Item #

Prgm Codes
Program

State
Federal
Current
Budget
Amount

State
Federal

Additional
Allocation

State
Federal
Revised

Total Amount
1

$1,000,000
Department of
Transportation
NEVADA LTC

Nevada
03N-Nev-80/89/267

25.6/26.2

Truckee Bypass Project.
Near Truckee from north of Route 80 to
the Placer County Line.
Construct two-lane expressway.

Supplemental funds are needed for on-
going project.

(Cost increase impacts the Nevada
County Share Balance by $1,000,000)

291001
0140A

1998/99
301-0042
301-0890

20.20.025.511
GFIIP-STIP

2001/02
301-0042
301-0890

20.20.075.611
STIP-RIP

$2,381,000
$18,380,000

$20,761,000

$115,000
$885,000

$1,000,000

$2,381,000
$18,380,000

$115,000
$885,000

$21,761,000

PROJECT DESCRIPTION AND LOCATION
This project is in Nevada County, in Truckee, on a new alignment for Route 267 from just north of
Route 80 to the Placer County Line.  The project constructs a new interchange between Routes
80/89/267 and constructs 2.4 miles of two-lane expressway on new alignment for Routes 89 and 267.

FUNDING STATUS
The project was programmed in the 1998 STIP with Grandfathered Interregional Improvement (GF-IIP)
funds for $18,659,000 for construction in the 1998/99 Fiscal Year.  The project was voted in March
1999 for $23,373,000 that included modifications to the bridge foundations at the interchange structures,

N

Bypass
Location

Ramp
Reconstruction
Location

267

89
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additional landscaping and environmental mitigation work and additional work to bring the existing
Route 267 into a state of good repair for relinquishment.  The project was awarded for $20,761,000 in
July 1999.  This request of $1,000,000 represents a total increase of 5% over the award amount for this
contract.

BACKGROUND
The existing Route 267 runs through the older part of Truckee on a two-lane roadway with an at-grade
railroad crossing, traffic signals and private driveways.  Continued growth in tourism and train traffic
has created greater traffic congestion that competes with pedestrian traffic through the historic
downtown area of Truckee.  A bypass around downtown Truckee has been a top priority with the Town
for over 15 years.

REASON FOR INCREASE
The new interchange between Routes 80/89/267 is located approximately one-half mile east of the
original interchange.  As part of this project, the ramps at the original interchange were closed and then
removed in order to upgrade facilities along the mainline of Route 80.  The Town of Truckee, in
cooperation with the Department, has completed a design that will allow for the reconstruction of the
westbound on-ramp and the eastbound off-ramp at the original interchange and construct auxiliary lanes
for the new interchange.  The Town requested the ramps so that there is convenient access from Route
80 to the businesses in the downtown area while providing convenient access for future development
planned in the area.

To reduce the costs of constructing the ramps and to reduce the delay in opening the reconstructed
ramps, the Town has requested that the work be included in this project instead of going forward as a
separate project.  The construction of the two ramps is estimated at $2,300,000.  A cooperative
agreement has been executed with the Town of Truckee that consists of the Nevada County
Transportation Commission contributing $1,000,000 in Regional Improvement Program (RIP) funds and
the Town of Truckee contributing $600,000.  The additional $700,000 will come from savings from
deleting portions of work that no longer need to be done due to construction of the ramps.

The full Resolution G-12 balance exists on the project and should not be adjusted by this request.

FUNDING OPTIONS

OPTION A: Approve this request for $1,000,000 to allow the reconstruction of the ramps.

OPTION B: Deny this request and direct the Department to deliver the project within the current
allocation.

The Department considered this option.  The Town of Truckee has identified serious
economic and traffic congestion impacts if the ramps are not reconstructed.

RECOMMENDED OPTION
The Department of Transportation, the Town of Truckee and the Nevada County Transportation
Commission recommend OPTION A, as presented above for $1,000,000, to allow the ramps to be
reconstructed as part of the on-going project.
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Project #
Allocation Amount

Recipient
County

Dist-Co-Rte
Postmile

Location
Project Description

Reason for Supplemental  Funds

EA
PPNO

Budget Year
Item #

Prgm Codes
Program

State
Federal
Current
Budget
Amount

State
Federal

Additional
Allocation

State
Federal
Revised

Total Amount
2

$69,000
Department of
Transportation

San Luis Obispo
05S-SLO-46

50.7/52.7 32.3/55.0

Near Paso Robles east of Airport Road to
east of Cholame Valley Road.
Construct median barrier.

Supplemental funds are needed to
closeout project.

0C0801
0801

1998/99
301-0042
301-0890

20.20.201/010
SHOPP

$1,500,000

$1,500,000

$69,000

$69,000

$1,569,000

$1,569,000

PROJECT LOCATION & DESCRIPTION
The project is on Route 46 in San Luis Obispo County, near Paso Robles, from east of Airport Road to
east of Cholame Valley Road.  The project placed K-rail median barrier, asphalt concrete pavement and
reflective object markers at designated no passing zones.

FUNDING STATUS
The project was programmed in the 1998 SHOPP Midcycle Revision for $1,500,000 for construction in
the 1998/99 Fiscal Year.  In June 1999, the project was voted for the programmed amount.  The project
was awarded in August 1999 for $1,203,000.  A Resolution G-12 allocation was made for $130,000 in
November 1999 to remove thermoplastic yellow traffic striping and to remove additional rumble strips.
An additional Resolution G-12 allocation was made for $167,000 in February 2000 to widen the existing
shoulder area.  This request of $69,000, along with the previous Resolution G-12 allocations, represents
a total increase of 30% over the award amount for this contract.

Project
Limits

N
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BACKGROUND
The project replaced rumble strips at two-foot wide median sections with precast concrete median
barrier at various segments along Route 46.  Numerous head-on collisions have occurred in the past
along this mostly two-lane highway that links Paso Robles and Route 101 in the west with Route 5 and
Route 99 in the San Joaquin Valley.

REASON FOR INCREASE
Testing was performed on the existing yellow thermoplastic striping paint to determine the levels of lead
contained within the paint.  The tests revealed that the paint contained hazardous levels of lead that
required the material to be disposed of at a Class 1 facility.  The Contractor hired a certified industrial
hygienist to develop a removal plan and to train Contractor personnel in handling the hazardous
material.  The extra time to train personnel and to remove the lead-based paint impacted the schedule of
the project and delayed the Contractor’s paving operations until the cooler rainy season when the
production rates were lower.  An additional $69,000 is needed to reimburse the Contractor for the delays
encountered and to closeout the project.

FUNDING OPTIONS

OPTION A: Approve this request as presented above for $69,000 to allow the project to be closed out.

OPTION B: Deny this request in which cases the Contractor would need to pursue legal action to
recover any costs for which they may be entitled.  Delaying payment may cause additional
interest to accrue and increase the final costs.

RECOMMENDATION
The Department recommends that this request for $69,000, as presented in Option A above, be approved
to allow this contract to be closed out.
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Project #
Allocation Amount

Recipient
County

Dist-Co-Rte
Postmile

Location
Project Description

Reason for Supplemental  Funds

EA
PPNO

Budget Year
Item #

Prgm Codes
Program

State
Federal
Current
Budget
Amount

State
Federal

Additional
Allocation

State
Federal
Revised

Total Amount
3

$166,000
Department of
Transportation

COFCG/MADERA LTC
Fresno
Madera

06N-Fre,Mad-41
R31.7/R33.5,0.0/R3.2

In Fresno and Madera Counties from
Friant Road Undercrossing to
Avenue 10-1/2.
Construct embankments and bridges.

Supplemental funds are needed for on-
going project.

(Cost increase impacts the Fresno
County Share Balance by $58,000; the
Madera County Share Balance by
$108,000)

305501
B0030A
1994/95

301-0042
301-0890

20.20.075.411
GFRIP-STIP

2001/02
301-0042
301-0890

20.20.075.611
RIP-STIP

$12,505,000
$18,915,000

$31,420,000

$67,000
$99,000

$166,000

$12,505,000
$18,915,000

$67,000
$99,000

$31,586,000

PROJECT DESCRIPTION AND LOCATION
The project is in Fresno and Madera Counties, in and near Fresno, on Route 41 from Friant Road
Undercrossing to Avenue 10-1/2.  The project constructed a new four-lane freeway including bridges
crossing the San Joaquin River and the San Joaquin River overflow.

FUNDING STATUS
The project was programmed in the 1992 STIP for $26,800,000 in Grandfathered Regional Improvement
Program (GF-RIP) funds for construction in the 1996/97 Fiscal Year.  The project was voted for
$26,800,000 in October 1996.  A Resolution G-12 allocation was made for $1,670,000 to award the

N
Project
Limits

Avenue 10-1/2
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project in May 1997 for a total award of $28,470,000.  In October 1997 an additional Resolution G-12
allocation was made for $1,200,000 to pay for additional Rock Slope Protection work on each of the
bridge abutments.  Additional funds were approved by the Commission in May 1998 for $1,750,000 to
compensate the Contractor for delays associated with 1998 winter storms.  This request of $166,000,
along with previous allocations, represents a total increase of 18% over the award amount for this
completed contract.

BACKGROUND
The project replaced a two-lane facility with a four-lane freeway and was the first of two phases.  The
limits of Phase I were from Friant Road Undercrossing to Avenue 10-1/2 while Phase II stretched from
Avenue 10 to Avenue 12.  Phase II, which was programmed for construction in the 1998/99 Fiscal Year
and voted for $7,000,000 with Madera County’s Regional Improvement Program (RIP) funds along with
a local contribution of $1,846,000, has also been completed.

REASON FOR INCREASE
Eight bridges were constructed as part of this project including two bridges at the San Joaquin River and
two bridges at the San Joaquin River Overflow.  Due to a design change, the specified pile type and
layout of the piling at the four bridges were modified to better suit the field conditions.  The Department
has determined that the Contractor is entitled to compensation of $166,000 for undisputed billings
associated with the pile changes.  An additional $166,000 will compensate the Contractor for the pile
changes.

This funds request will allow the Contractor compensation for undisputed billings, but there are
numerous outstanding Notices of Potential Claim that have not been resolved at this time.  Additional
supplemental funds may be needed in the future if the Department determines any of the potential claims
submitted by the Contractor are valid.

FUNDING OPTIONS

OPTION A: Approve the Department’s request for $166,000 to allow the Contractor compensation.

OPTION B: Deny this request in which cases the Contractor would need to pursue legal action to
recover any costs for which they may be entitled.  Delaying payment may cause additional
interest to accrue and increase the final costs.

RECOMMENDED OPTION
The Department of Transportation recommends OPTION A, as presented above for $166,000, to allow
the Contractor compensation.
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Project #
Allocation Amount

Recipient
County

Dist-Co-Rte
Postmile

Location
Project Description

Reason for Supplemental  Funds

EA
PPNO

Budget Year
Item #

Prgm Codes
Program

State
Federal
Current
Budget
Amount

State
Federal

Additional
Allocation

State
Federal
Revised

Total Amount
4

$3,665,000
Department of
Transportation

MCAG
Merced

10N-Mer-99
28.2/R32.7

Livingston Project.
In and near Livingston from Dwight Way
to 0.1 mile south of August Avenue.
Construct four-lane freeway.

Supplemental funds are needed to
closeout project.

(Cost increase does not impact the
Merced County Share Balance)

3169U1
0546B
0546C

1994/95
301-0042
301-0890

20.20.101.914
GFRIP-STIP

2001/02
301-0042
301-0890

20.20.075.411
RIP-STIP

$3,393,500
$26,187,500

$29,581,000

$420,000
$3,245,000

$3,665,000

$3,393,500
$26,187,500

$420,000
$3,245,000

$33,246,000

PROJECT DESCRIPTION AND LOCATION
The project is in Merced County, in Livingston, on Route 99 from Dwight Way to just south of August
Avenue.  The project constructed a new four-lane freeway that replaced a four-lane expressway.

FUNDING STATUS
The project was programmed in the 1992 STIP for $28,192,000 in Grandfathered Regional Improvement
Program (GF-RIP) funds for construction in the 1993/94 Fiscal Year and for $10,803,000 in GF-RIP
funds for construction in the 1994/95 Fiscal Year for a total of $38,995,000.  The project was voted for
$30,448,000 in March 1994.  The project was awarded in September 1994 for $26,710,000.  A

Dwight Way

Project
Limits

N

August Ave
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Resolution G-12 allocation was made for $825,000 in December 1995 primarily to remove additional
concrete pavement and to provide additional erosion control.  Additional Resolution G-12 allocations
were made for $1,237,000 in March 1997 and for $809,000 in August 1997 to increase the quantity of
imported barrow used on the project and to fund other various contract change orders.  This request of
$3,665,000, along with the previous Resolution G-12 allocations, represents a total increase of 24% over
the award amount for this completed contract.

BACKGROUND
The project was initiated to remove the last signalized intersection on Route 99 between Bakersfield and
Sacramento by converting the existing four-lane expressway to a four-lane freeway.  The new controlled
access freeway eliminated seven intersections and ten private driveways that slowed passing traffic
through Livingston and enhanced the safety of the route.

The project included construction of interchanges at Hammett Avenue, West Livingston and Collier
Road.  Numerous bridge structures were constructed including a railroad overhead structure, a new
southbound Merced River Bridge and a widened northbound Merced River Bridge.  A bike path facility
was also constructed across the Merced River for bicycles and pedestrians.

REASON FOR INCREASE
The Contractor submitted numerous claims for delays and extra expenses incurred during the
construction of the project. The Contractor experienced numerous work delays, primarily during the
construction of the Merced River Bridge, and claimed that differing site conditions required additional
soil grading operations throughout the project.  An arbitrator’s award has been confirmed by the San
Mateo Superior Court that settles all claims with the Contractor for the estimated sum of $2,940,000
plus interest.  The estimate for interest is approximately $1,050,000 for a total estimated settlement of
$3,990,000.  The remaining contingency balance in the project is approximately $325,000 so $3,665,000
in additional funds is needed to compensate the Contractor.

FUNDING OPTIONS

OPTION A: Approve the Department’s request for $3,665,000 to allow the Contractor compensation.

OPTION B: Deny this request in which cases the Contractor would need to pursue legal action to
recover any costs for which they may be entitled.  Delaying payment may cause additional
interest to accrue and increase the final costs.

RECOMMENDED OPTION
The Department of Transportation recommends OPTION A, as presented above for $3,665,000, to allow
this project to be completed.


